COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/20/2004

ESTIMATE SUMMARY 13:07:41
CONTID: C14212 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14212-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 56.0 DAYS TIME ALLOW: 80 WORK DAYS
SH 165 OL and Intersections PERCENT TIME: 70.00 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 165A-010
SH 165 OL and Intersections
NAME OF ROAD: SH 165 I-25 to West of Rye
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 09/15/2004 DATE TIME STARTED 06/15/2004
P.O. BOX 580 DATE LET 05/20/2004 DATE WORK BEGAN
DATE AWARDED 05/27/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/15/2004 DATE ACCEPTED
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 06/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,860,731.20 PARTICIPATING $ 2,340,328.89 S 1,256,314.48
AWARD PROJECT AMT: $  2,557,928.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 81.81% TOTAL EARNINGS 2,340,328.89 1,256,314.48
FUNDS AVAILABLE: $ 520,402.31 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,340,328.89 1,256,314.48
TOTAL CLAIMS: $ 0.00 RETATNAGE -32,542.96 -17,812.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,307,785.93 1,238,501.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,307,785.93 1,238,501.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,238,501.78
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PCN: 14212-BID ESTIMATE RUN 09/20/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0002 13:07:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0065 208-00020 SILT FENCE 500.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0075 210-00001 RESET STRUCTURE 1.000 0.000
EACH 1.000 350.00
350.00000 1.000 350.00
0080 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 11.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0085 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0090 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0095 210-00200 *RESET FLAGPOLE 1.000 0.000
EACH 1.000 300.00
300.00000 1.000 300.00
0100 210-00810 *RESET GROUND SIGN 9.000 0.000
EACH 7.000 875.00
125.00000 7.000 875.00
0105 212-00006 *SEEDING (NATIVE) 16.000 0.000
ACRE 0.000 0.00
297.00000 0.000 0.00
0110 213-00002 *MULCHING (WEED FREE HAY) 16.000 0.000
ACRE 0.000 0.00
305.00000 0.000 0.00
0115 213-00061 *MULCH TACKIFIER 3,315.000 0.000
1B 0.000 0.00

1.85000 0.000 0.00
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PCN: 14212-BID ESTIMATE RUN 09/20/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0002 13:07:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 3.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0125 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 9.000
TON 0.000 0.00
50.00000 9.000 450.00
0130 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 66,323.000 26,649.840
TON 38,679.920 1,131,387.66
29.25000 65,329.760 1,910,895.48
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 28,384.000 9,650.000
GAL 11,800.000 10,620.00
0.90000 21,450.000 19,305.00
0140 514-00100 HAND RAIL 50.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0145 515-00120 *WATERPROOFING (MEMBRANE) 118.000 118.000
SY 0.000 0.00
20.00000 118.000 2,360.00
0150 601-01000 CONCRETE CLASS B 20.000 0.000
cy 8.000 2,000.00
250.00000 8.000 2,000.00
0155 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 143.000 60.000
LF 83.000 3,071.00
37.00000 143.000 5,291.00
0160 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 100.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0165 603-10240 24 INCH CORRUGATED STEEL PIPE 200.000 200.000
LF 0.000 0.00
75.00000 200.000 15,000.00
0170 604-00305 INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
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PCN: 14212-BID ESTIMATE RUN 09/20/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0002 13:07:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0180 607-00005 *END POST 3.000 3.000
EACH 0.000 0.00
90.00000 3.000 270.00
0185 607-00010 *CORNER AND LINE BRACE POST 8.000 5.000
EACH 0.000 0.00
100.00000 5.000 500.00
0190 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,620.000 1,600.000
LF 0.000 0.00
1.90000 1,600.000 3,040.00
0195 607-11525 FENCE (PLASTIC) 500.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0200 607-60324 *24 FOOT GATE TWIN 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0205 612-00001 *DELINEATOR (TYPE I) 258.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0210 612-00002 *DELINEATOR (TYPE II) 39.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0215 612-00003 *DELINEATOR (TYPE III) 52.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0220 614-00011 *SIGN PANEL (CLASS I) 67.000 0.000
SF 37.000 444.00
12.00000 37.000 444.00
0225 614-00012 *SIGN PANEL (CLASS II) 69.000 0.000
SF 36.000 486.00

13.50000 36.000 486.00
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PCN: 14212-BID ESTIMATE RUN 09/20/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0002 13:07:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 614-00013 *SIGN PANEL (CLASS III) 18.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0235 614-00200 *STEEL SIGN POST (U-2) 91.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0240 614-01512 *STEEL SIGN POST (2 INCH ROUND) (POST) 139.000 0.000
LF 85.000 850.00
10.00000 85.000 850.00
0245 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 87.000 0.000
LF 35.000 875.00
25.00000 35.000 875.00
0250 614-80314 BARRICADE (TYPE 3 F-D) 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0255 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
21,000.00000 1.000 21,000.00
0260 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 38,000.00
95,000.00000 1.000 95,000.00
0265 627-00005 *EPOXY PAVEMENT MARKING 896.000 0.000
GAL 0.000 0.00
54.00000 0.000 0.00
0270 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 810.000 0.000
SF 802.000 7,466.62
9.31000 802.000 7,466.62
0275 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0280 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 30.000
DAY 8.000 120.00
15.00000 38.000 570.00
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PCN: 14212-BID ESTIMATE RUN 09/20/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0002 13:07:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 17.000
DAY 20.000 18,500.00
925.00000 37.000 34,225.00
0290 630-80002 *FLASHING BEACON (SOLAR) 2.000 1.000
EACH 0.800 65.60
82.00000 1.800 147.60
0295 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 2.500
EACH 2.000 100.00
50.00000 4.500 225.00
0300 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000 14.500
EACH 13.400 107.20
8.00000 27.900 223.20
0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 25.000
EACH 20.000 100.00
5.00000 45.000 225.00
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 2.000
EACH 1.600 14.40
9.00000 3.600 32.40
0315 630-80360 *DRUM CHANNELIZING DEVICE 150.000 71.500
EACH 61.700 246.80
4.00000 133.200 532.80
0320 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 6.500
EACH 5.200 57.20
11.00000 11.700 128.70
0325 630-80380 *TRAFFIC CONE 300.000 112.500
EACH 157.500 157.50
1.00000 270.000 270.00
0330 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 38,448.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14212-BID ESTIMATE RUN 09/20/2004
PROJECT: STA 165A-010 ESTIMATE NO: 0002 13:07:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 700-70021 F/A ON-THE-JOB TRAINEE 400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0345 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70025 F/A QUALITY INCENTIVE PAYMENT 132,398.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
8001 900-00006 ADDED ITEM (DOLLAR)/ 50% PRICE REDUCTION FOR HBP 0.000 -37,630.410
DOL 0.000 0.00
1.00000 -37,630.410 -37,630.41

CAT NOO0400
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